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U.S. ENVIRONMENTAL PROTECTION AGENCY 
PROGRESS POLLUTION REPORT 

I, HEM>ING 

Date: 

From: 

To: 

Subject: 

December 17, 1993 

Kevin Mathels/Jack Ha 
USEPA, REGION II 

On-Scene-Coorfdinators, 

W. Muszynskl, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Rotola, EPA 
ERD, Washington, 
(E-Mail) 
J. Marshall, EPA 
M. Basile, EPA Niagara Falls 
E. Schaaf, EPA 
P. Simon, EPA 
E. Kissel, EPA 
D. Fischer, EPA 
S. Becker, EPA 
I. Purdy, EPA-HWFB 
M. Jon, EPA-HWFB 
M. O'Toole, NYSDEC 
A. Rockmore, NYSDEC 
F. Shattuck, NYSDEC IX 
TAT 

Frontier Chemical Processes, Inc., Niagara Falls, 
Niagara Coxinty, NY - Cyanides, Oxidizers, Flam
mables, Corrosives, Haiogenated and 
Non-Halogenated Solvents 

II, 

POLREP NO: 

BACKC^OUND 

Fifteen (15) 

SITE/SPiLL NO.: 
D.O. NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
START DATE: 
APPROVAL STATUS: 

STATUS OF ACTION NEMO: 

AY 
0026-02-036 
CERCLA/SARA 
Non-NPL 
December 22, 1992 
Authorization of Funding from 
Deputy Regional Administrator 
Signed May 17, 1993 

265410 



III. RESPONSE INFORMATION 

A. Si-tuation 

1. See Polrep #1. 

B. Actions Taken 

1. The PRP contractor continues to stage, segregate and 
seunple the approximately 4100 drums. To date, 
approximately 99% of the drums have been staged and 
sampled for field categorization. Composite samples of 
each drum load continue to be sent off-site for 
disposal analysis and TSDF acceptance. 

Waste approvals continue to be received from the 
selected RCRA TSDFs, in particular APTUS, Southeastern 
Chemical, and Envotech (Michigan Disposal). The 
following RCRA TSDFs and their expected waste 
allocation from this project are listed as follows; 
Aptus - 35%, Southeastern Chemical - 7%, Envotech -56%, 
and CyanoKem - 2%. On December 16th, one drum load was 
shipped to tJxe Envotech facility for stabilization and 
landfilling. Six additional loads are expected to be 
shipped during 12/17 - 12/19. After the 12/19 
shipment, 21% of the expected waste volume will have 
been shipped off-site for treatment and/or disposal. 

The PRP technical committee representative has been 
providing oversight to ensure that work continues in 
accordance with the AOC. During the long shifts, OSC 
Ferriola and Matheis are providing comprehensive drum 
oversight and is ensuring that the PRPs are complying 
with the PRP work plan. 

2. OSC Matheis is coordinating the continuing drum 
enforcement activities; processing formal and informal 
FOIA requests, assisting ORC with the processing of UAO 
recipients, managing numerous PRP requests for updates, 
and coordinating with the PRP designated coordinator. 
ORC is revising the caption pages on the Consent Order 
and Unilateral Orders so the current PRPs will be 
reflected. 

3. OSC Harmon continues work on the tank PRPs with TAT. 
Numerous file boxes are being input into the tracking 
computer program, D-Base. To date, approximately 1,350 
PRPs have been identified for the tanks on-site. TAT 
continues to compile the data from the final series of 



the tanks and is expected to complete the temk PRP list 
by the end of December. 

4. Consultants from the Pendelton Site, (a NYSDEC Site 
related to Frontier) are on-site to microfilm dociments 
associated with wastes received at Frontier. These 
dociments will be used to assist in future PRP 
allocations related to that site. 

5. ETI was demobilized from the site on November 15. All 
subcontract services at the site have been assumed by 
OHM. OHM has decided that the rehire of the ex-
Frontier maintenance employees, (now ETI employees) 
would be the most efficient way of managing the site. 

6. ERGS continues to provide maintenance and conduct 
winterizing activities. Due to ̂ e freeze/thaw weather 
conditions, numerous steetm pipes have ruptured; ERGS 
personnel has been promptly effecting repairs. During 
the week of November 29, heavy rainfall forced the 
maintenance personnel to pump approximately 50,000 
gallons of water from the containment areas and 
buildings. 

During the week of November 22, approval from Niagara 
Falls was received for the discharge of 100,000 gallons 
of water collected from the secondary containment on 
site. Discharge into the Niagara Falls POTW was 
completed on November 24. 

7. The NYSDEG Region IX Division Director of Hazardous 
Substance Regulation and Assistant visited the site on 
November 10. The OSG gave the NYSDK: a comprehensive 
update regarding the status of the site. The NYSDEG 
has indicated that ENTEGH, the potential buyer for the 
property has not yet submitted the required paperwork 
that is necessary for the facility transfer. The 
NYSDEG indicated they will send a letter requesting the 
submittal of these docriments, so the NYSDEG can make a 
decision regarding the transfer. The NYSDEG indicated 
that the NY Attorney General has not yet acted on the 
Status of the $1.5M surety bond to be used towards the 
closure of the facility. 

A representative from New York State Taxation and 
Finance Department was on-site on December 1. The 
taxation agent was looking for the Frontier parent 
company, Envirosure Management. Apparently, Envirosure 
owes $180,000 in sales tax revenue for 1992. The OSG 
gave the agent the address of the Ghairman of the Board 
for Envirosure. 



A press event was held on December 15, EPD notified all pertinent 
media and elected officials. Representatives of the Niagara 
gazette, the PRP steering committee and ORG attended. 

C. Future Actions 

1. Maintenance of the facility and 24-hour security will 
continue. 

2. The OSGs and TAT continue to compile PRPs for the 
forthcoming tank removal action. The PRP contractor will 
continue to sample and composite drums into there various 
waste stream. Removal of drums off-site to will commence 
followina disposal facility approval. Movement of the 
drums off-site is not expected until early December. 

D. Kev Issues 

1. As part of the neaotiated AOG, EPA will continue to 
provide maintenance support to the PRP contractor. 

2. EPA continues to process information reouests as PRPs 
telephone reouests, and mail FOIA reouests to the EPA-OSG. 

TV. rORT TWFnPMATTOW; 

Oblioated to 
DGN#932AKE0004. 
DGN#932AKE0010, 
DGN#932AKE0031 

Oblioations 

900,000 

ETI Reoion II Total 
Contract Costs Pemainlno 
As of 11/03/93 

Amount Deoblioated 
DGN#932AKE0031 
Amount Deoblioated 
DGN#932AKE0031 
TOTAL 

$ 
$ 

-50,000 

-65,000 
785,000 $ 775,000 10,000 

Amount Oblioated to 
Present Contract 
DGN#932AKE0068 $ 350,000 

ETI Reoion III 
Contract costs 
as of 11/03/93 

$ 325,000 25,000 

EPA/TAT Costs 

Site Totals 

$ 632,000 

$ 1,767,000 

$ 300,000 

$ 1,400,000 

$ 

$ 

332,000 

367,000 


